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DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

CURRENT DEVELOPMENT VILLAGES OF LAõI ôOPUA, KEALAKEHE, HAWAII

125 lots

Rent with Option to 

Purchase

Laiopua Rent with Option to 

Purchase (RWOTP):

ÅVillage 4 Akau118 lots

ÅVillage 5 45 lots

ÅAdditional rental offerings 

subject to developer obtaining 

LIHTC

Laiopua Village 4 Hema

Å125 vacant lots 

ÅStart construction early 2022

ÅComplete construction late 

2023, subject to change.

Laiopua Village 5

Å 42 Turnkey occupied

Å 20 Habitat homes occupied

Å 45 RWOTP

Å 10 Vacant lots for Offer 2022

117 LOTS



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Future Laiopua Residential Development

Laiopua Village 1

Å Start Environmental Compliance 

and Engineering Designs in 2022, 

subject to funding

Å Approximately 200 lots

Laiopua Village 2

Å Start Environmental Compliance 

and Engineering Designs 2025, 

subject to funding

Å Approximately 200 lots

Village 1

Village 2



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Lai OpuaVillage 4 Subdivision 

Phase 1 - Akau

Å 118 residential lot subdivision

Å Infrastructure construction 
complete

Å Infrastructure Cost: 
$10,346,493.00

Å Ikaika Ohana to implement 
Rent with Option to Purchase 
program for 30%, 40% and 
60% Area Median Income 
qualifying families

Å Lot Selection for first 60 houses 
held in April 2021 

Å Tenant occupancy between June 
and December 2021

Å Purchase and award of HHC 99-
year residential lease beginning 
in 2036 to qualified tenants.



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Rent with Option to Purchase at Village 4 Akau

60 RENTAL HOUSES UNDER CONSTRUCTION BY 

IKAIKA OHANA AND COASTAL CONSTRUCTION

Village 4 Hema

Village 4 Akau

Village 3 Kaniohale

OPTION TO PURCHASE AFTER 15-YEAR RENTAL COMPLIANCE



DEPARTMENT OF HAWAIIAN HOME LANDS - LAND DEVELOPMENT DIVISION

Lai OpuaVillage 4 Subdivision

Phase 2 - Hema

Å Scope: Infrastructure

Å Lot grading and Construction 
of Roads and Utilities 

Å Funding:

Å $2,789,304 in USDA grant 
funds obligated for water,  
sewer and storm water 
improvements.

Å Up to $12.2M in Legislative 
appropriations to fund 
infrastructure construction.

125 Residential Lot Subdivision

Å Schedule:

Å Advertisement for bids �� November 2020

Å Bid Opening �� March 2021 �� Low Bid: Nan, Inc. - $13,887,249

Å Construction Start: TBD �� pending funding to execute contract

Å Completion Time of Construction: 426 calendar days


